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SCHEDULE VARIANCE ANALYSIS: (-$8.3M)

WBS/PBS Title

DOE/RL-99-03, Rev.-5 E: 4-1

1.3.1.1/WM01 Spent Nuclear Fuel

Description and Cause: The $8.3 million (nine percent) unfavorable schedule variance is primarily due
to delayed starts in CVD procurements, IWTS construction activities, CSB tube fabrication, equipment
procurement, and MCO testing & qualification.
Impacts: CVD represents critical path for the SNF Project.  Although, variances are not currently
negatively effecting planned fuel movement, negative impacts could result if work around plans are not
accomplished.
Corrective Actions: SNF Project is developing, analyzing, and implementing recovery plans designed
to mitigate schedule variances.  All recovery plans support the November 2000 fuel movement
milestone.


